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ESTIMATE RUN 04/21/2011

ESTIMATE SUMMARY 07:20:55

CONTID: C17702         ESTIMATE NO: 0006 FINL 2005

PCN: 17702-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82 SHALE BLUFFS ROCKFALL PREVENTION PERCENT TIME:

PROJECT NO: C 0821-090                    

SH 82 SHALE BLUFFS ROCKFALL PREVENTION

NAME OF ROAD: 082A

PROJECT COUNTIES: PITKIN

CONTRACTOR:

ROCK SOLID SOLUTIONS CORPORATION PAY PERIOD ENDING 04/21/2011 DATE TIME STARTED 08/19/2010

195 LODGEPOLE CIRCLE DATE LET 07/15/2010 DATE WORK BEGAN 08/19/2010

 DATE AWARDED 07/27/2010 DATE TIME STOPPED 01/06/2011

 DATE CONTRACT EXECUTED 08/19/2010 DATE ACCEPTED 01/06/2011

PARACHUTE CO 81635     970-903-3028 DATE NOTICE TO PROCEED 08/19/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,239,468.95 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 767,243.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 11,508.65

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.38

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

0.00

0.00

11,508.65

$

$

$

$

1,150.00

1,238,318.95

1,239,468.95

0.00

1,239,468.95

0.00

0.00

1,239,468.95

0.00

AMOUNT DUE 1,239,468.95 11,508.65

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 11,508.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

141.0 TIME ALLOW: 1/16/2011 ??:??:??

ORIG TIME ALLOW: 11/12/2010 ??:??:??
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PCN: 17702-BID    ESTIMATE RUN 04/21/2011

PROJECT: C 0821-090                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:20:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Backhoe 70.000

0.000

203-01510  
 

70.000

HOUR

143.00000 10,010.0070.000

0.00

0010 Truck (Dump) 149.000

0.000

203-01582  
 

149.000

HOUR

90.00000 13,410.00149.000

0.00

0015 Combination Loader 0.000

0.000

203-01594  
 

0.000

HOUR

85.00000 0.000.000

0.00

0020 Rock Scaler 108.000

0.000

203-02300  
 

108.000

HOUR

55.00000 5,940.00108.000

0.00

0025 Laborer 16.000

0.000

203-02330  
 

16.000

HOUR

35.00000 560.0016.000

0.00

0030 Erosion Log (12 Inch) 60.000

0.000

208-00002  
 

60.000

LF  

6.25000 375.0060.000

0.00

0035 *Rebuild Portions of Present Structure 17.000

0.000

210-00520  
 

17.000

SY  

185.00000 3,145.0017.000

0.00

0040 Rock Anchor 197.000

0.000

211-01300  
 

197.000

EACH

225.00000 44,325.00197.000

0.00

0045 Mesh Post (Special) 47.000

0.000

607-55031  
 

47.000

EACH

1,340.00000 62,980.0047.000

0.00

0050 *Cable Net (1/2 Inch) 76,500.000

0.000

607-55101  
 

76,500.000

SF  

9.88000 755,820.0076,500.000

0.00

0050 MATERIAL ALLOWANCE Cable Net 0.000

0.000SF  

7.75000 0.000.000

0.00
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PCN: 17702-BID    ESTIMATE RUN

PROJECT: C 0821-090                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 MATERIAL ALLOWANCE Cable Net 0.000

0.000SF  

7.75000 0.000.000

0.00

0055 Anchor Test 6.000

0.000

618-09040  
 

6.000

EACH

800.00000 4,800.006.000

0.00

0060 Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

64,000.00000 64,000.001.000

0.00

0065 *Flagging 582.000

0.000

630-00000  
 

582.000

HOUR

29.00000 16,878.00582.000

0.00

0070 *Traffic Control Inspection 33.000

0.000

630-00007  
 

33.000

DAY 

259.00000 8,547.0033.000

0.00

0075 *Traffic Control Management 74.000

0.000

630-00012  
 

74.000

DAY 

461.00000 34,114.0074.000

0.00

0080 *Construction Traffic Sign (Panel Size A) 2.000

0.000

630-80341  
 

2.000

EACH

40.00000 80.002.000

0.00

0085 *Construction Traffic Sign (Panel Size B) 28.000

0.000

630-80342  
 

28.000

EACH

49.00000 1,372.0028.000

0.00

0090 *Construction Traffic Sign (Panel Size C) 14.000

0.000

630-80343  
 

14.000

EACH

49.00000 686.0014.000

0.00

0095 *Construction Traffic Sign (Special) 41.000

0.000

630-80344  
 

41.000

SF  

21.00000 861.0041.000

0.00

0100 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

1.000

EACH

2,606.00000 2,606.001.000

0.00



CONTID: C17702         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 17702-BID    ESTIMATE RUN 04/21/2011

PROJECT: C 0821-090                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:20:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Drum Channelizing Device 10.000

0.000

630-80360  
 

10.000

EACH

8.80000 88.0010.000

0.00

0110 *Traffic Cone 131.000

0.000

630-80380  
 

131.000

EACH

1.10000 144.10131.000

0.00

0115 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

1.000

EACH

6,380.00000 6,380.001.000

0.00

0120 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0125 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0130 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0135 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0140 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0145 F/A Furnish Office Space 5,896.130

0.000

700-70080  
 

5,896.130

F A 

1.00000 5,896.135,896.130

0.00

0160 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) CO-002

1.000

0.000

630-85006  
 

1.000

EACH

4,300.00000 4,300.001.000

0.00

0165 Mobilization (without Autopay) CO-002 A-1 Traffic 
Control

1.000

0.000

626-00100  
 

1.000

L S 

500.00000 500.001.000

0.00
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PCN: 17702-BID    ESTIMATE RUN 04/21/2011

PROJECT: C 0821-090                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:20:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Added Item (Foot)/ CO-002 Additional Temporary Rockfall
Protection

100.000

0.000

900-00012  
 

100.000

LF  

75.00000 7,500.00100.000

0.00

0175 F/A CO-002 Additional Equipment Cost Difference 32,901.720

0.000

700-70035  
 

32,901.720

F A 

1.00000 32,901.7232,901.720

0.00

0180 Wire Mesh CO-003 79,000.000

0.000

607-55100  
 

79,000.000

SF  

1.90000 150,100.0079,000.000

0.00

0180 MATERIAL ALLOWANCE Wire Mesh 0.000

0.000SF  

0.63609 0.000.000

0.00

0180 MATERIAL ALLOWANCE Wire Mesh 0.000

0.000SF  

0.59524 0.000.000

0.00

CAT 1,238,318.950.001,238,318.95CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0155 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

575.00000 1,150.002.000

0.00

CAT 1,150.000.001,150.00CURRENT AMT0400 $ $ $

$ 1,239,468.950.00$1,239,468.95$CURRENT AMTPROJECT TOTAL


